



**NUECES COUNTY
CONSTRUCTION CONTRACT CHANGE ORDER FORM**

Change Order No.:	1
--------------------------	---

Project Title:	McKinzie Jail Annex-Dormitory Renovation
Project No.:	IFB 3012-16
Owner:	Nueces County
Contractor:	Progressive Structures, Inc.

Reason for Change Order:

This Change Order provides for the renovation of the McKinzie Jail Annex Probation Office and the asbestos abatement for the Patrol Office.

Amount Added by this Change Order:	\$190,925.00
---	--------------

Original Contract Days:	365 working days
Previous Days Added:	0
Days Added this Change Order:	0
Total Project Days:	365



NUECES COUNTY

CONSTRUCTION CONTRACT CHANGE ORDER NUMBER: 1

PROJECT NO.: IFB 3012-16

TABLE A: Force Account Work and Materials Placed into Stock

LABOR	HOURLY RATE	EQUIPMENT	HOURLY RATE

SCHEDULE OF VALUES

TABLE B: Contract Items

ITEM	DESCRIPTION	UNIT	UNIT PRICE	ORIGINAL + PREVIOUSLY REVISED		NEW		OVERRUN/ UNDERRUN
				QUANTITY	ITEM COST	QUANTITY	ITEMS COST	
TOTALS								



**NUECES COUNTY
CONSTRUCTION CONTRACT CHANGE ORDER FORM**

Project Title:	McKinzie Jail Annex Dormitory Renovation
Project No.:	IFB 3012-16
Change Order No.:	1

Contractor:	Progressive Structures, Inc.
--------------------	------------------------------

Date of Contract Award:	January 4, 2017
Original Contract Amount:	\$1,995,000.00
Add Change Order Amount:	\$ 190,925.00
Add Previous Change Order Amounts:	0
Less Contingency:	0
Adjusted Contract Amount:	\$2,185,925.00

Time Extension No.:	1
----------------------------	---

Contractor	Date:
Director of Public Works	Date:
Nueces County Judge	Date:

Funding Source: 19191000 - McKinzie Annex Expansion