

**NUECES COUNTY
CONSTRUCTION CONTRACT CHANGE ORDER FORM**

Change Order No.:	1
--------------------------	---

Project Title:	NUECES COUNTY – COUNTY ROAD 36 RECONSTRUCTION
Project No.:	IFB NO. 3019-16
Owner:	NUECES COUNTY
Contractor:	Haas-Anderson Construction, LTD

Reason for Change Order:
The beginning of the project (stations 0+00 to 2+50) could not be constructed due to TxDOT's work on US77. TxDOT reconstructed the area of County Road 36 before the County's construction in the area (stations 0+00 to 2+50) could be completed. See attached.

Amount Added by this Change Order:	(\$17,307.00)
-------------------------------------------	---------------

Original Contract Days:	120 working days
Previous Days Added:	0
Days Added this Change Order:	0
Total Project Days:	120 working days






**NUECES COUNTY
CONSTRUCTION CONTRACT CHANGE ORDER FORM**

Project Title:	NUECES COUNTY-COUNTY ROAD 36 RECONSTRUCTION
Project No.:	IFB NO. 3019-16
Change Order No.:	1

Contractor:	Haas-Anderson Construction, LTD
--------------------	---------------------------------

Date of Contract Award:	August 3, 2017
Original Contract Amount:	\$1,428,895.00
Add Change Order Amount:	(\$17,307.00)
Add Previous Change Order Amounts:	\$0.00
Less Contingency:	\$0.00
Adjusted Contract Amount:	\$1,411,588.00

Time Extension No.:	0 Days
----------------------------	--------

		4-13-17	
Contractor	Engineer	Date:	
Nueces County Judge		Date:	

Funding Source: 19196002 – CR36 Improvements