

CHANGE REQUEST FORM		
CHANGE REQUEST # 12079479		
Client	Original Project Name / SOW #	Project #:
Nueces County	IPT Cabling Install / 201202065-s1	R.0001099.005
Insight Services Manager	Client Project Sponsor	Request Date
David Avila	Mike Scott	7/9/13
Purchase Order to Apply to Changes: PO # <u>322312</u>		
<u>Change Request Summary</u>		
Contract	DIR-SDD-1460	
Original Scope Task	Install 902 data circuits	
Reason for Change	Need an additional 12 circuits installed	
Description of Change	12 additional circuits requested by client	
Project Schedule	No Impact	
Project Pricing	An additional cost of \$4,946.25 will be added to the price of the project.	
Deliverables		
<u>Signatures</u>		
Insight Authorized Signer:		Date:
Print Name:	Title:	
Client Authorized Signer:		Date:
Print Name:	Title:	