



P.O. Box 270713
Corpus Christi, Texas 78427-0713

(361) 852-9651 * Fax (361) 852-3321

CHANGE ORDER PROPOSAL

DATE: April 5, 2017
TO: WKMC Architects
909 S. Tanchua St.
Corpus Christi, TX 78403
RE: Nueces County IT Department Remodel

Per Attached Change Order #1:

Additional electrical work as required by the City of Corpus Christi building inspector; per attached Budd Electric proposal. Requires 4 additional working days.

Price:	\$ 5,480.00
15% Contractor OH&P:	\$ 822.00
Total Price:	\$ 6,302.00

Accepted by: _____ Date: _____

Sincerely submitted,

Craig
Baldree

Digitally signed by Craig
Baldree
DN: cn=Craig Baldree,
o=Progressive Structures, Inc.,
ou,
email=Craigpsi@grandecom.
net, c=US
Date: 2017.04.05 17:01:19
-05'00'



TECL #17007
3910 Apollo P.O. Box 270022
Corpus Christi, TX 78427

BuddElectric@Grandecom.net
(361) 855-2255
Fax (361) 855-2674

April 5, 2017

Progressive Structures
PO Box 270713
Corpus Christi, TX 78427

Re: Nueces County IT Department Remodel

Change Order #1

Budd Electric will furnish labor and material to complete the items below. All labor is figured at the Davis Bacon Wage Rate for Electricians.

1. Remove and repair wiring above the lay in ceiling in order to pass the ceiling cover inspection as required by the City of Corpus Christi Inspection Department. Budd Electric will remove unnecessary boxes that are not supported, support boxes properly that are to remain, install blanks in open junction boxes, properly secure existing conduit to remain, and complete any additional items required by the City of Corpus Christi Inspection Department. These items were not visible until the ceiling was opened up and were not included in the base bid selling price.
2. Remove and replace 20 floor box blank plates to match existing.

Selling Price: \$5,480.00

Terms: Payment will be due by the 10th of the month following the invoice date.
Sales tax is not included in the selling price.

Thank you,

Tyler Budd

Accepted By _____ Date _____