

SUPPLEMENTAL AGREEMENT NO. 1

NUECES COUNTY AND HANSON PROFESSIONAL SERVICES INC.

**WHEREAS**, the County of Nueces and Hanson Professional Services, Inc. (herein "Hanson") entered into an Engineering Services Contract ("Contract") for a Habitat Management Plan concerning undeveloped land on North Padre Island known as the Kleberg Land on October 19, 2106;

**WHEREAS**, Article 9 and Article 11 of such agreement allows for this Contract to be modified by Supplemental Agreement if there has been a change in the scope, complexity, or character of the service to be performed, or the duration of work has changed;

**WHEREAS**, Article 14 allows for the use of subcontractors with County approval;

**WHEREAS**, due to recent organizational changes within Hanson Mary Ellen Vega d/b/a Vega Environmental Consulting will be performing work under this Contract as a subcontractor resulting in a need to revise Attachment D to reduce the time allotted for a Project Scientist III and include the work of the subcontractor;

**WHEREAS**, other Job Titles on Attachment D need to be revised to accurately reflect the work being performed;

**WHEREAS**, the changes to Attachment D will not change the maximum amount payable in the Contract;

**NOW THEREFORE**, Nueces County and Hanson in consideration of the mutual agreements contained in the original contract do hereby mutually agree:

1. County consents to the use of Mary Ellen Vega d/b/a Vega Environmental Consulting.
2. Attachments D is hereby withdrawn in its entirety and replaced with the attached Attachment D – Fee Schedule R1.
3. All other provisions of contract shall remain the same.

**IN WITNESS WHEREOF**, Nueces County and Hanson Professional Services, Inc. have executed these presents in duplicate.

WITNESS our hands on this \_\_\_\_\_ day of April 2017.

NUECES COUNTY

Hanson Professional Services, Inc.

BY: \_\_\_\_\_  
County Judge

BY: *Jerald E. Smith*  
*JES* President *ASSISTANT VICE*  
*4/18/2017* *PRESIDENT*

ATTEST:

BY: \_\_\_\_\_  
County Clerk