



HAAS - ANDERSON
C O N S T R U C T I O N
LTD

March 31, 2017

International Consulting Engineers
Attn: Mr. Juan Pimentel, P.E.
555 N. Carancahua St., Ste. 850
Corpus Christi, TX 78401

Re: County Road 36 Reconstruction -
IFB No. 3019-16
Credit for Roadway up to Station 2+50

Mr. Pimentel:

The following is a credit due to TxDot paving from US 77 up to Station 2+50. It is 552 SY of HMAC roadway surface.

Hot Mix	(\$4,680)
Tack	(\$ 59)
MC-30	(\$ 205)
Limestone Base	(\$5,753)
Geogrid	(\$ 871)
Lime	(\$1,195)
Spoil Haul Off	(\$ 767)
Stop Bar	(\$ 500)
Pavement Repair	(\$ 720)
Total Cost of Credit	(\$14,750)
P&OH	(\$ 2,215)
Total Available Credit	(\$16,965)
Additional Labor Credit	(\$ 2,050)
Add Materials on Hand	\$ 1,708 (3 small rolls geogrid & 1 large roll geogrid)
Total Credit to County	(\$17,307)

Drew P. Cullen, P.E.
Haas-Anderson Construction, LTD



GEO SOLUTIONS

7011 West Bee Cave Rd
Austin TX 78746

Invoice

51143 1303 05-001-3

Date	Invoice #
10/25/2016	G66722

Please remit to:
Geo-Solutions, Inc.
 7011 B West Bee Cave Road
 Austin TX 78746

Bill To

Haas Anderson Construction, Ltd.
 PO Box 7692
 Corpus Christi, TX 78469-7692

Ship To

Seripo 361-877-8663

S.O. No.	P.O. No.	Terms	Due Date	Ship Date	Project Name
CC38487	1303-GEO	Net 30	11/24/2016	10/24/2016	Nueces County RD 36

Description	Qty	Rate	U/M	Amount
Tensar BX1200 - 16 Geogrid (16' x 328')(583.1 SY)	29.00	763.87	Roll	22,152.23
Tensar Type 2 450, BX120060 Geogrid (13.12' x 164')(239.08 SY)	58.00	315.00	Roll	18,270.00



OL

All returns are subject to a minimum 20% re-stocking fee.

Phone: 512-330-0796
 Fax: 512-330-0790
 Email: joy@geosolutionsinc.com

If this project is tax exempt - please send a tax exempt form with your payment.
 We will then deduct the tax from your invoice.

Subtotal	\$40,422.23
Sales Tax (8.25%)	\$0.00
Total	\$40,422.23
Payments/Credits	\$0.00
Balance Due	\$40,422.23